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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman
Diary #: 505 Date: 13-Jan-2014 Monday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: 00:30 Over Time: 00:00

Const Calendar Day: 588

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Monday January 13, 2014

There is no fender work today as Dutra having installed the 1st shipment of 9 Fenders is completing the
loading of the remaining 7 fenders today. According to Mike Eddy, Dutra's Project anager, the fenders will
be at the T1 Tower tomorrow and the erection of the remaining 7 fenders will resume. This is one day
ahead of last week's stipulation by Dutra.

Today, I was in contact with Jill Hudson of the CT Environmental Engineering Suport & Bill Shedd in
regards to the up-coming appointment with Concentra for the respirometry test. This is the lung capacity
test that we need to conduct before getting permission to wear a half mask respirators. These respirators
are needed during the inspection of the welding and the painting operations as they both emit pollutants
into the work environment.

As a result of the dismissal message delivered by Bill Casey, R. E., on Friday, I redoubled my effort in
finding a landing spot within the OSC. I had started this effort back on November 27th, a week after the
ACMs came to Pier 7. Therefore, a good part of this day was spent on contacting managers with regards
to futurre openings as Bill caset told me that he wants me out of the SAS Project by January 31st.

This morning I was at the staff meeting and once againI brought up the lack of air quality in the Tower work
area and that the welding fume and paint/MEK vapor is pevading through the Tower and is overpowering.
Amongst other items, I did indicate that I had heard whispers from the workers that the fumes in the Tower
could have contributed to Rick Claiborne's heart attack (at his house on Jan 3, 2014.) Bill Casey
admonished me and sternly replied that since I am not a MD, I should not be commenting on this matter. I
countered that I was not commenting on the validity of the assertion, but bring awareness to the rumors
and sentiment that is floating out there. Whether it is fair or unjust, I added, it would place CT in a position
to defend herself for an action that CT shall not be deemed culpable whatsoever. The subject was
dropped after my last comment.

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM GREG HAUFLERPiledriver 0.00 0.00 0.00 0.00

Ryan LarderBarge Captain 0.00 0.00 0.00 0.00

Garret silvaBarge Captain 0.00 0.00 0.00 0.00
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Joe DunlapBarge Captain 0.00 0.00 0.00 0.00

Bill BurchOperator 0.00 0.00 0.00 0.00

JNM LUKE HUDSONPiledriver 0.00 0.00 0.00 0.00

JNM GILBERT MAYAPiledriver 0.00 0.00 0.00 0.00

JNM WALTER QUINTEROPiledriver 0.00 0.00 0.00 0.00

JNM RON TORRESPiledriver 0.00 0.00 0.00 0.00

JNM SAMI TAVAKEPiledriver 0.00 0.00 0.00 0.00

GEN TREVER MURRAYPiledriver 0.00 0.00 0.00 0.00

APP ROBERT UTLEYPiledriver 0.00 0.00 0.00 0.00

APP JAMES SAVAGEPiledriver 0.00 0.00 0.00 0.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM HECTOR GUITTEREZPainter 0.00 0.00 0.00 0.00

JNM LUIS PANIAGUAPainter 0.00 0.00 0.00 0.00

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

JNM ARMANDO ABERTAPiledriver 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS
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